

Project Charter: -

Project Name: Enterprise CRM Implementation

Project Date Start Date End Date Duration

Project Sponsor: Ahmed ICT

Document Version: 1.0

Project manager Date

1. Executive Summary

Project Unify is a strategic initiative to implement a new cloud-based Customer Relationship Management (CRM) platform (Salesforce Sales Cloud) to replace the current system of disparate spreadsheets, legacy contact managers, and email clients. This project will create a single source of truth for all customer data, enabling our Sales, Marketing, and Customer Service teams to work more efficiently, improve the customer experience, and drive revenue growth.

2. Business Case & Problem Statement

Problem: Currently, our customer data is siloed across multiple systems. This leads to:

- Inefficient lead management and follow-up processes.
- Lack of a 360-degree view of the customer, resulting in inconsistent service.
- Difficulty in generating accurate sales forecasts and performance reports.
- Wasted time on manual data entry and reconciliation.

Business Justification: By implementing a unified CRM, we aim to directly address these issues.

The expected business value includes:

- **Increased Revenue:** A projected 15% increase in lead conversion rates and a 10% reduction in sales cycle time within the first year.
- **Improved Efficiency:** A 25% reduction in time spent on manual administrative tasks by the sales team.

- **Enhanced Customer Satisfaction:** A 20% improvement in customer satisfaction scores (CSAT) due to faster and more informed support.
- **Data-Driven Decisions:** Access to real-time dashboards and reporting for strategic decision-making.

3. Project Goals & Objectives (SMART)

The primary goal is to **successfully implement Salesforce Sales Cloud to unify customer data and streamline processes for the Sales, Marketing, and Customer Service teams by June 30, 2024.**

Specific Objectives:

1. **Configure & Deploy:** Configure and deploy Salesforce Sales Cloud for 75 users across three departments by **June 30, 2024.**
2. **Data Migration:** Successfully migrate all active customer, contact, and opportunity data from existing spreadsheets and legacy systems with a 99% data accuracy rate by **May 31, 2024.**
3. **User Adoption:** Achieve a minimum 90% weekly active user adoption rate within three months of go-live (**September 30, 2024**).
4. **Training:** Train 100% of the identified users on core CRM functionalities before the go-live date.

4. Scope

In-Scope:

- Licensing and configuration of Salesforce Sales Cloud (Enterprise Edition).
- Configuration of standard Lead, Account, Contact, and Opportunity objects.
- Creation of up to 5 custom reports and 2 dashboards for management.
- Data migration of active customer data from the last 3 years.
- Integration with Outlook/Gmail for email and calendar sync.

- User training and creation of a standard training manual.

Out-of-Scope:

- Implementation of Salesforce Marketing Cloud or Service Cloud (future phases).
- Development of custom applications or complex Apex code.
- Integration with the ERP system (to be considered in Phase 2).
- Migration of historical data older than 3 years.
- Building a customer-facing support portal.

5. High-Level Timeline & Key Milestones

Phase	Milestone	Target Date
Phase 1: Discovery & Planning	Project Kick-off & Requirements Finalized	Nov 30, 2023
Phase 2: Configuration & Build	Core Platform Configuration Complete	Feb 28, 2024
Phase 3: Data & Integration	Data Migration & Testing Complete	May 31, 2024
Phase 4: UAT & Training	User Acceptance Testing (UAT) Sign-off	June 15, 2024
Phase 5: Go-Live & Support	Official Go-Live	June 30, 2024
	Post-Launch Hypercare Period Ends	July 31, 2024

6. High-Level Budget

Category	Estimated Cost
Software Licensing (Salesforce, 75 users)	\$135,000 (Annual)
Implementation Partner Fees (Configuration, Data Migration)	\$95,000 (One-time)
Internal Resources (Project team time)	\$40,000
Training & Change Management	\$15,000

Contingency (15%)	\$42,750
Total Estimated Project Cost:	\$327,750

7. Key Stakeholders

Number	Name	Role	Responsibilities
1	Sarah omar	Executive Sponsor	Sales & Marketing
2	maxamed ahmed	Project Manager	IT / PMO
3	Khadar cali	Head of Sales	Sales
4	Omar ahemd	Head of Customer Service	Service
5	Maxamuud nur	IT Lead	IT
6	Sales Team	End Users	Sales

8. Risks, Assumptions, and Constraints

Risks:

- **Low User Adoption:** Sales team may resist changing their process. (Mitigation: Involve sales champions early, comprehensive training, clear communication of benefits).
- **Data Quality Issues:** Migrated data may be inaccurate or incomplete. (Mitigation: Data cleansing plan before migration, thorough validation).
- **Scope Creep:** Requests for additional features outside the defined scope. (Mitigation: Strict change control process).
- **Budget Overrun:** Implementation partner fees exceed the estimate. (Mitigation: Fixed-fee contract where possible, close monitoring of hours).

9. Success Criteria

The project will be considered successful when:

- All objectives listed in Section 3 are met.
- The system is stable and operational with 99.9% uptime.
- The project is delivered within the approved budget and timeline.
- The Executive Sponsor provides formal sign-off upon project completion.

10. Authorization & Approval

The signatures below authorize the project to proceed as outlined in this charter and confirm the commitment of resources and budget.

Name	Role	Signature	Date
Sarah omar	Executive Sponsor		
maxamed ahmed	Project Manager		
Khadar cali	Chief Financial Officer		