

Project Charter: School Results Management System (SRMS)

Project Name: School Results Management System (SRMS)

Project Date: July 4, 2026 – October 01, 2026

Project Sponsor: [School Administration/Board]

Project Manager: [Abrahmaan Awil Ciise, Maxamed Ibraahim Jama, Ahmed]

Document Version: 1.0

1. Executive Summary

The SRMS project is a strategic initiative to develop and deploy a digital school management system. This platform is designed to replace traditional paper-based methods and legacy manual recording systems. By establishing a "Single Source of Truth," the SRMS will empower school administrators, teachers, and parents with seamless access to student academic records, thereby enhancing educational efficiency, data security, and institutional transparency.

2. Business Case & Problem Statement

Problem: The current manual grading and reporting system suffers from several critical bottlenecks:

- **Human Error:** Significant calculation errors during manual grading.
- **Operational Inefficiency:** Excessive time required for generating and distributing report cards.
- **Information Retrieval:** Long delays in accessing historical student data.
- **Data Security:** Lack of centralized, secure storage for sensitive student marks.

Business Justification: Implementing this digital platform will modernize our academic tracking, reduce administrative workload by 60%, and ensure 100% accuracy in student performance metrics.

3. Project Goals & Objectives (SMART)

The primary objective is to implement the SRMS to integrate registration, subject management, and grading by the commencement of the new academic season.

1. **Configure & Deploy:** Successfully deploy the system on the school's server/cloud infrastructure by September 15, 2026.
2. **Data Migration:** Migrate 100% of student records and subject data from the previous academic year with full data integrity.
3. **User Adoption:** Ensure 95% of teaching staff are proficient in using the system for daily grading tasks.
4. **Automation:** Enable the generation of student report cards within one minute of marks entry.

4. Scope

In-Scope:

- Database design and development (MySQL).
- Development of Admin and Teacher Dashboards.
- Creation of intuitive Student Marks Entry forms.
- Reporting engine for printing and digital report card distribution.
- Robust User Authentication and Security system.

Out-of-Scope:

- Tuition fee management (Scheduled for Phase 2).
- School transportation management.
- Development of a dedicated Mobile App (Scheduled for Phase 2).

5. High-Level Timeline & Key Milestones

Phase	Milestone	Target Date
Phase 1	Requirements & Design	Aug 10, 2026
Phase 2	Database & Backend Dev	Aug 30, 2026
Phase 3	Frontend & UI Integration	Sept 15, 2026
Phase 4	Testing & Data Validation	Sept 25, 2026
Phase 5	Go-Live	Oct 01, 2026

6. Risks, Assumptions, and Constraints

- **Risks:** Potential resistance from staff regarding new technology (Mitigation: Comprehensive training workshops).
- **Assumptions:** Sufficient hardware resources (computers/servers) are available at the school.
- **Constraints:** Fixed budget and strict deadline to launch before the new term.

7. Key Stakeholders

- **Executive Sponsor:** School Principal
- **Project Management Team:** Abrahmaan Awil Ciise, Maxamed Ibraahim Jama, Ahmed
- **End Users:** Teaching Staff, Administration, and Students

8. Success Criteria

- All objectives defined in Section 3 are achieved.
- System is stable with zero critical bugs upon launch.
- Positive user feedback from staff during the initial deployment phase.
- Formal sign-off by the school administration.

9. Authorization & Approval

The signatures below authorize the project to proceed and confirm commitment to resources and objectives.

Project Sponsor: _____ **Date:** _____

Project Manager: _____ **Date:** _____